



## St Leonards School recovery Timeline and Action Plan: 14<sup>th</sup> May 2020

The current risk assessment shows that the risk is still too high in order for us to be fully confident that 1<sup>st</sup> June is a safe time for our pupils to return. In highlighting the measures that need to be taken before children return to the school premises, it is revealed that there are not enough working days in order to achieve this. There are 6 working days from today (excluding half term). We also have to consider that if PPE if ordered this week will take at least a week to arrive. We are also dealing with a significant shortage of staff due to medical needs and childcare difficulties. In order to reduce the risks, reduce the anxieties and ensure that any plan is sustainable we have come up with a plan that we could currently manage and could build up over time as confidence of the school community is gained. This is only if when repeated the risk assessment risk level has reduced.

It would consist of the following main ideas:

- 2 days provision for education for each pupil (reduced days of 9.30am until 2pm).
- A limited number of staff on the premises (2 staff and the Headteacher – to begin with).
- Other staff to continue and improve high quality home learning.
- Staff to wear PPE and be trained in its use.
- A plan that can build up to include all year groups gaining 2 days of education and siblings attending school on the same days with year 4 being kept as a group in its entirety.

